PRELIMINARYSTS-114

Enhanced Launch Vehicle Imaging System (ELVIS)

D | Task Name Start Finish Jun | Ju [ Aug Sep Oct Nov Dec zof:n Feb Mar [ Apr
1 KSC IMPLEMENTATION Thu 07/24/03  Thu 03/11/04 ——
2 Milestones: Sat 11/01/03  Thu 03/11/04 —
3 E ET-120 On Dock at KSC Sat 11/01/03 Sat 11/01/03 ‘ 11/01

4 E ET/SRB Mate Mon 01/05/04  Mon 01/05/04 ‘ 01/05

5 E ET/Orbiter Mate Tue 02/03/04  Tue 02/03/04 ‘ 02/03

6 E Rollout to Pad B Tue 02/10/04  Tue 02/10/04 ‘ 02/10

7 E STS-114 Launch Thu 03/11/04  Thu 03/11/04 ‘ 03/11
8 Ground Systems Modifications Thu 07/24/03 Fri 12/12/03 ——

9 Hardware Thu 07/24/03  Mon 12/08/03 | |

10 Software Thu 07/24/03 Fri 12/12/03 | |

11 E Procedural Updates Mon 10/13/03 Fri 01/30/04 | |

12 Integrated Testing Tue 01/27/04  Thu 03/11/04 ﬁ
13 E Trickle Charge Initiation (VAB) Tue 01/27/04  Tue 01/27/04 |]

14 E S0009 Open Loop Test Tue 02/17/04  Tue 02/17/04 II

15 E S0017 Open Loop Test Fri 02/20/04 Fri 02/20/04 |]

16 E S0007 Operations Tue 03/09/04  Thu 03/11/04 |:|
17 SRB CAMERA IMPLEMENTATION Fri 08/08/03 Mon 11/24/03 F—

18 E Procurement Fri 08/08/03  Thu 09/18/03 I: E

19 STS-114 Mods and Installation Fri 09/19/03 Wed 11/12/03
20 E Bl 118R Fri 09/19/03  Wed 10/15/03 :I
21 E Bl 120L Tue 09/23/03  Wed 11/12/03 |:|
22 STS-114 Transfer to GO Tue 11/04/03 Mon 11/24/03 "
23 E Bl 118R Tue 11/04/03  Tue 11/04/03 ‘ 11/04
24 E Bl 120L Mon 11/24/03  Mon 11/24/03 ‘ 11/24
25 NETWORK IMPLEMENTATION & TEST Mon 08/25/03 Thu 03/11/04 '—
26 E ET TV RF RE-TEST @ MILA Mon 08/25/03 Fri 08/29/03
27 E Microdyne RX DEMO @ MILA Mon 08/25/03 Fri 08/29/03
28 E Network ET TV Upgrade Proposal Fri 08/29/03  Mon 09/01/03
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2004
D | Task Name Start Finish Jun [ Ju | Aug | Sep | Oct [ Nov | Dec Jan [ Feb | Mar [ Apr
29 E ET TV Upgrade Decision Tue 09/02/03  Wed 09/17/03 b
30 Equipment Purchase Thu 09/18/03 Fri 11/28/03 | |
31 E ET TV Upgrade Documentation Mon 11/03/03 Fri 11/28/03
32 E Upgrade Installation Mon 12/01/03  Wed 12/31/03
33 E MILA ET TV camera RF retest Wed 01/14/04  Thu 01/15/04
34 E MILA 5202 TV VAL TEST Fri 01/16/04  Mon 01/19/04
35 E ET TV end to end simulation Mon 02/02/04  Tue 02/03/04 I]
36 E KSC S0044 Launch SIMW ET TV Mon 02/02/04  Tue 02/03/04 |]
37 E KSC S0009 W ET TV RF test Tue 02/17/04  Tue 02/17/04 ||
38 E MIL/PDL FREEZE Wed 02/25/04 Wed 02/25/04 |]
39 E GN Launch SIM/MIL-WPS UHF SIM Wed 02/25/04  Thu 02/26/04 |]
40 E STS TV VAL tests W JSC Mon 03/01/04  Tue 03/02/04 |]
41 E KSC S0007 Launch ET TV RF test Tue 03/09/04  Tue 03/09/04 |]
42 E o STS-114 LAUNCH Thu 03/11/04  Thu 03/11/04 @ ‘ 03/11
43 SYSTEM INTEGRATION Fri 08/08/03  Thu 03/11/04 F
44 E SRD READY FOR REVIEW Mon 08/11/03 Fri 09/12/03
45 E SRD APPROVAL Mon 09/15/03  Wed 10/15/03
46 ENVIRONMENTS Fri 08/08/03 Fri 08/29/03 F'
47 Vf Antennas Thermal Fri 08/08/03  Wed 08/13/03 E
48 E Antennas Airo Mon 08/25/03 Fri 08/29/03 []
49 E Antennas Load Mon 08/25/03 Fri 08/29/03 []
50 E BSM airo plume on camera lens Mon 08/25/03 Fri 08/29/03 []
51 E BSM Plume Thermal Mon 08/25/03 Fri 08/29/03 []
52 Communications Mon 09/22/03  Thu 03/11/04 —
53 E Antenna Testing at JSC Mon 09/22/03 Fri 09/26/03 |:|
54 E Lease Uplink Truck Mon 12/08/03  Mon 03/01/04 |:|.
55 E Integration TEST Tue 03/02/04  Tue 03/09/04 D
56 E STS-114 LAUNCH Thu 03/11/04  Thu 03/11/04 ‘ 03/11
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| Nov |

Dec

Jan | Feb | Mar | Apr

D | Task Name Start Finish Jun | Jul [ Aug | Sep | Oct
57 ET CAMERA IMPLEMENTATION Thu 07/24/03  Tue 10/28/03 —

58 E Design and Analysis Thu 07/24/03  Mon 08/11/03 |:|

59 TESTING Thu 07/24/03 Fri 09/19/03 —-

60 E Electronic Box Thu 07/24/03 Fri 08/08/03 I:I

61 E Camera Qual/Protoflight Fri 08/08/03 Fri 09/19/03

62 PROCUREMENT Thu 07/24/03 Fri 09/19/03 —-

63 E Camera Thu 07/24/03 Fri 09/19/03

64 E Shelf Life Items Tue 08/05/03  Tue 08/05/03 II

65 E GFP Hardware Fri 08/08/03 Fri 08/15/03 D

66 ET-120 RETROFIT Thu 07/24/03  Tue 10/28/03 ——
67 E Modification B 420 Thu 07/24/03  Tue 10/21/03 | |
68 E Pack and Ship Tue 10/21/03 Fri 10/24/03 I:l
69 E On-Dock KSC Tue 10/28/03  Tue 10/28/03

Q 10/28
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